Northwind Software Ltd

Product Council — Weekly Sync

Minutes of meeting

Date:	Tuesday 13 October 2026	**Chair:**	Priya Raman (VP Product)
Time:	10:00–11:00 (BST)	**Minute-taker:**	Tom Okafor
Location:	Room 4B and video call	**Quorum:**	Yes

Attendees and apologies

Name	Role	Attendance
Priya Raman	VP Product (Chair)	Present
Tom Okafor	Product Ops (Minutes)	Present
Lena Fischer	Eng. Manager, Platform	Present
Marcus Hall	Head of Design	Present
Aisha Bello	Customer Success Lead	Remote
Daniel Kim	Finance Partner	Item 4 only
Sofia Duarte	Head of Marketing	Apologies

Agenda

1. Approval of the minutes of 6 October and matters arising
2. Release 4.2 readiness (go/no-go)
3. Customer feedback: onboarding drop-off
4. Q4 roadmap budget request
5. Any other business

Minutes

1. Approval of previous minutes

Presented by Priya Raman

Discussion. The minutes of 6 October were circulated on 7 October. Lena noted that the date for the API deprecation notice should read 1 December, not 1 November. All actions from the previous meeting are closed except A-07 (pricing page copy), which is carried forward below.

Decision: Minutes approved with the one correction above.

2. Release 4.2 readiness

Presented by Lena Fischer

Discussion. Feature freeze was reached on 9 October. Two blocking defects remain: a sync conflict on shared workspaces (fix in review) and a crash on export with more than 500 rows (root cause found, fix due Thursday). Regression testing is 92% complete. Marcus confirmed the new settings screens have passed the accessibility review. Aisha asked for the release notes 48 hours before launch so the support team can prepare.

Decision: Conditional *go* for Tuesday 20 October, provided both blocking defects are closed and verified by Friday 16 October. If not, the release moves to 27 October.

Action: Close and verify both blocking defects — *Owner: Lena Fischer; due 16 Oct*

Action: Share draft release notes with Customer Success — *Owner: Tom Okafor; due 16 Oct*

3. Onboarding drop-off

Presented by Aisha Bello

Discussion. Analytics show that 38% of new trial accounts leave during step 3 of onboarding (connecting a data source). Support tickets point to unclear error messages when credentials are wrong. Marcus proposed a "skip for now" option with sample data; Lena warned this needs a separate empty-state design for dashboards. The council agreed the problem is worth fixing this quarter.

Decision: Design to prototype the sample-data option and test it with five trial users before any engineering work is scheduled.

Action: Prototype and test the sample-data onboarding path *Owner: Marcus Hall; due 30 Oct*

Action: Rewrite the step-3 credential error messages *Owner: Lena Fischer; due 23 Oct*

4. Q4 roadmap budget request

Presented by Priya Raman

Discussion. Priya requested funding for one additional contract front-end engineer for 12 weeks to deliver the reporting module in Q4. Daniel confirmed the request fits within the unallocated Q4 product budget but asked for a written estimate with milestones before sign-off.

Decision: Approved in principle, subject to Finance receiving the estimate.

Action: Send estimate and milestones to Finance *Owner: Priya Raman; due 19 Oct*

5. Any other business

Presented by Chair

Sofia (absent) had asked by email for a decision on the pricing page copy (A-07). Deferred to next week because Sofia was not present to discuss it.

Action items

ID	Action	Owner	Due	Status
A-07	Final pricing page copy for review	Sofia Duarte	20 Oct	Carried forward
A-11	Close and verify Release 4.2 blocking defects	Lena Fischer	16 Oct	Open
A-12	Share draft release notes with Customer Success	Tom Okafor	16 Oct	Open
A-13	Prototype and test sample-data onboarding	Marcus Hall	30 Oct	Open
A-14	Rewrite step-3 credential error messages	Lena Fischer	23 Oct	Open
A-15	Send reporting module estimate to Finance	Priya Raman	19 Oct	Open

Next meeting

Tuesday 20 October 2026, 10:00–11:00, Room 4B and video call. Standing items plus the Release 4.2 launch review and the pricing page copy (A-07). Agenda items to Tom Okafor by Monday 19 October, 12:00.

Minutes recorded by: Tom Okafor
Date circulated: 14 October 2026

Approved by: Priya Raman, Chair
Date approved: